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b August 196k

MEMORANDIM FOR: Chief, Logistic. Brench, 88
25X1A  APTENTION C |

SUBJECT : Pertiel Stop-Work Order on | | 25X1A

REFERENCE :  Letter from | ) deted 23 July 196k, 25X1A
Proposed Chenges to the 0SB Configuretion

} on subject contract.

1. It is requested ¢ pertiel stop-work order be issued
%19

2+ This request i: necessitated for the following ressons:

8. The vendor supplying the three opticel heeds for 25X1A
the stereo chip comperstors { |is contempleting
some redesign,brought on by our request for relocetion of the

measuring reticule end tighter mechining tolerences, which will
probebly result in = different bese configuretion.

k. Power cabinet redes}.g costs eppeer excessive snd
require & more deteiled breskdown as to sige being designed
snd costs.

¢. Light source modificction cemmot be determined et this
‘ time &5 evelustion of the prototype instrument is not completed.

3+« The erema of stop-work should include: opticel hesd support,
focus mechenist:, power cabinet amd light source configurstion. It is
estimeted en ensver on "b.” and "e.” ebove will be evaileble by
1 September. The solution of "e.” sbove is resultemt upon [ 1 95x1A
25X1A [ Jcompleting their engineering evelustion, submitting & nev cost

propossl end sn ccceptable delivery schedule for the three opticel
heeds.

4. Im view of the pertisl stop-work order and the thirty dsy
stipuletion for modificetiom scceptenee as stated in | | 25X1A
referenced letter, it 1s recormended s npew delivery schedule for subject
contrsct be considered in the very nesr future,
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